JADUAL PELAKSNAAN KAJIAN

Aktiviti	June				August				September				October				November				December				January				February			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Phase 1: Research design and development																																
1. Online Discussion																																
2. Technical and logistic arrangement for online data collection																																
3. Development and identification of interventions																																
4. Develop interview questions																																
5. Identify control & treatment groups																																
6. Inception report																																
Phase 1: Data Collection 1 (Ethnomethodology)																																
1. Ethnomethodolgy design (interview)																																
2. Data analysis from Ethnomethodology analysis																																
3. Interim report																																
Phase 2: Data collection 2 (Intervention)																																
1. Application of Interventions/ sample population (data collection)																																
2. Scaling-up data collection																																
3. Data collection																																
4. Data analysis																																
Phase 2: Data Analysis																																
1. Final report draft																																
2. Final report																																