EXECUTIVE SUMMARY
(INFORMATION PAPER)
	Title 

	:
	[bookmark: _Hlk53095511]To inform and get an approval from Board of Management (BOM), Malaysia Productivity Corporation (MPC) to utilize the remaining budget allocation for Cutting Red Tape (CURE) 2019 to complete the MyCURE 2019 programs in the fourth quarter of 2020.

	Objective 

	:
	· To review proses and procedure pertaining to the scope of the project
· [bookmark: _GoBack]Identify specific areas of regulation which are unnecessarily burdensome, complex, redundant or duplicate regulations. 
· Provide practical options for alleviating the burden on business, including family-run and other small businesses; and
· To develop a capacity building in the area of policy and regulatory review process

	Expected Outcome 

	:
	· Streamline procedure and regulation to ease the businesses and in line with international regulations and global practices. 
· Reducing high compliance cost for business community ; and
· Recommendation of improvements on regulatory issues related to the public service delivery.

	Duration
	:
	January – November 2020

	Team
	:
	PCD, Ministry and state related to respective project, Associate Consultant, Business community 

	Total Cost  
	:
	RM 88,100.00

	Budget 
	:
	PTPS - Program Transformasi Peraturan Sedia Ada 

	Recommended by 
	:
	[bookmark: _gjdgxs]PCD

	Comment/ Signature by PCT 
	:
	










PERBADANAN PRODUKTIVITI MALAYSIA (MPC)
INFORMATION PAPER ON UTILISING THE REMAINING BUDGET ALLOCATION FOR 
CUTTING RED TAPE (CURE) 2019 TO COMPLETE THE MYCURE 2019 PROJECT IN THE
 FOURTH QUARTER OF 2020.



 1.0	Purpose 
The purpose of this paper is to inform and get an approval from Board of Management (BOM), Malaysia Productivity Corporation (MPC) to utilize the remaining budget allocation for Cutting Red Tape (CURE) 2019 to complete the MyCURE 2019 projects in the fourth quarter of 2020.
2.0	Background
For the year 2019, MPC has received approval from the States and Ministries to conduct MyCURE projects in three states, Johor, Negeri Sembilan, Sabah and 2 ministries; Ministry of Primary Industry (MPI) and Ministry of Agriculture and Agro-Based Industry (MOA). A total of 25 projects consisting of 5 phases are currently in progress (Johor 90%, Sabah 98%, Negeri Sembilan 98%, MPI 90%, MOA 90%) following the proposed planned schedule for MyCURE projects.
3.0	Issue
 	The remaining 2019 MyCURE project are as follows: 
	No.
	Ministry / States
	
Remaining Activities

	Estimated Cost
(Consultant Fees & Seminar Meeting Package)

	1.
	Johor
	i. Final Presentation Session
ii. Consultation Visit 5
iii. Final report
iv. Design and printing Compilation of Final Report – 10 copies
v. Design & Printing Certificate
vi. Online Pre-Presentation 
	

30,000.00
  3,000.00
3,000.00

9,500.00
  700.00
7,500.00

	2.
	MPI
	i. Consultancy Fees for Final Report
ii. Design and printing Compilation of Final Report – 10 copies
iii. Design & Printing Certificate
	4,000.00

9,500.00

    700.00




	No.
	Ministry / States
	Remaining Activities
	Estimated Cost
(Consultant Fees & Seminar Meeting Package)

	3.
	MAFI
	
i. Consultancy Fees for Final Report 
ii. Designing and printing Compilation of Final Report – 10 copies
iii. Design & Printing Certificate

	4,000.00
9,500.00
    700.00

	4.
	Negeri Sembilan
	i. Consultancy Fees for Final Report 
	3,000.00

	5.
	Sabah
	i. Consultancy Fees for Final Report
	3,000.00

	
	Total
	[bookmark: _Hlk53137129]88,100.00




4.0	Conclusion 
The approval of the Board of Management (BOM) is sought on the estimated total expenses of 
RM 88,100.00 using Program Transformasi Peraturan Sedia ada (PTPS) 2020 budget.  
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