

INFORMATION PAPER

TITLE	:	#MyMUDAH Programme: An Effort to Reduce Unnecessary Regulatory Burdens on Business [approved on 5 September 2020 (No. 784/2020)].
PROJECT TIMELINE	:	August – December 2020
PURPOSE	:	To inform and seek for approval from MPC Board of Management (BOM) on the amendment to the project estimated cost for #MyMudah programme (Appendix 1).
RATIONALE	:	<ol style="list-style-type: none"> 1. #MyMudah approach in engaging industry/business is conducted through online meeting with the objective of obtaining and sharing information. 2. However, as the initiative progresses, there is a need to conduct series of workshops to validate issues with industry and regulators, with a total of participants usually between 15 to 20. 3. #MyMudah meeting chaired by YBhg. Prof. Tan Sri Dato' Seri Dr. Noor Azlan Ghazali, Executive Director of Economic Action Council (EAC), has also instructed MPC to conduct validation workshops with industry to firm up the case and to involve regulators at the early stage of developing the recommendation.
TOTAL COST	:	<ol style="list-style-type: none"> 1. Total budget approved by BOM on 5 September 2020 = RM335,000.00 2. Proposed revised project cost breakdown as in Appendix 1. 3. Not involving any additional cost.
DIVISION		Productivity and Competitiveness Development Division (PCD)
CONCLUSION	:	BOM to approve on the revised project cost breakdown.

Table 1: #Mymudah programme (Revised project cost breakdown)

Items	No. of Unit/ Pax/ Pages	Cost Per Unit (RM)	Revised Cost	
			No. of Hrs/ Days/ Months/ Sessions	Cost (RM)
Panel of Experts (Technical Expert/ Advisor/ Facilitator/ Moderator) (Revised)	10	200	30 hours	60,000
Secretariat	1	3,000	5 months	15,000
Report Writer/ Document Reviewer/ Editorial/ Proofread	200	100	1	20,000
Workshop / Residential Meeting package (New)	20	450	10 Sessions x 2 days	180,000
Publications (Reports/ Articles/ Media release)	30	2,000	1	60,000
TOTAL				335,000