

To : Perbadanan Produktiviti Malaysia
MPC Wilayah Sarawak
Lot 894, Lorong Demak Laut 3A,
Jalan Bako, Taman Perindustrian Demak Laut,
93050 Kuching, Sarawak

Invoice No : **A2021/05/**
CP No : Y60-1808-31038148
Job No : 7577
Ref No : 777/1
Date : 20.05.21

ITEM	DESCRIPTION	AMOUNT
		(RM)
	PERUNDING KERJA-KERJA TANAH ("CONSULTANT EARTHWORKS"), PEMBINAAN PAGAR & PEMBAIKAN BANGUNAN DI PERBADANAN PRODUKTIVITI MALAYSIA WILAYAH SARAWAK	
	<i>- Fees & Reimbursable Expenses Claim No.2</i>	
A	Fees up to Interim Design Report 45% x RM102,960.00	46,332.00
	Less : Previous Claim	(15,444.00)
B	Reimbursable Expenses - as per appendix 1	460.00
		31,348.00
	Add: Service Tax @ 6%	1,880.88
	 Please make payment into the following Account : Name : KTA (Sarawak) Sdn Bhd Bank : RHB Bank Berhad Jalan Simpang Tiga Branch Kuching, Sarawak A/C No. : 2-11146-5000727-1	
Total Amount Claimed		33,228.88
(Malaysian Ringgit : Thirty Three Thousand Two Hundred Twenty Eight and Sen Eighty Eight only)		

PERUNDING KERJA-KERJA TANAH ("CONSULTANT EARTHWORKS"), PEMBINAAN PAGAR & PEMBAIKAN BANGUNAN DI PERBADANAN PRODUKTIVITI MALAYSIA WILAYAH SARAWAK

Summary of Reimbursable Expenses

- Fees & Reimbursable Expenses Claim No.2

No.	Description	Approved Sum	Previous Claim	This Claim	Remarks
		(RM)	(RM)	(RM)	
1	Kos Perhubungan - RM200 per month for 18 months	3,600.00	400.00	400.00	Apr'21 - May'21 2 mths @ RM200 /mth
	Subtotal	3,600.00	400.00	400.00	
2	Kos Dokumentasi Dan Penyediaan Laporan 1) Laporan Awalan (5set) (RM20/set) 2) Laporan Interim (5set) (RM30/set) 3) Draf Laporan Akhir termasuk Draf Tender Dokumen & Lukisan (5 set) (RM50/set) 4) Laporan Akhir termasuk Tender Dokumen & Lukisan (15 set) (RM90/set) 5) Laporan Kemajuan (17 set) (RM20/set)	100.00 150.00 250.00 1,350.00 340.00	40.00	60.00	2 sets @ RM30/set Letter ref: 7577/MPC/I-CL(8)
	Subtotal	2,190.00	40.00	60.00	
3	Kos Bagi Menjalankan Kajian Tanah dan Ukur Topographi - Soil Investigation Works include boreholes, mackintosh probe, soil laboratory testing etc & topographical mapping for producing engineering drawing	20,000.00	9,000.00		
	Subtotal	20,000.00	9,000.00		
4	Kos Penyeliaan Pembinaan (Input Masa) Basic Salary x 12mths x Faktor Pengganda = RM2,625 x 12 x 2.1 = 66,150	66,150.00			
	Subtotal	66,150.00			
5	Elaun Tapak Penyeliaan Pembinaan RM800 x 12 = RM9,600	9,600.00			
	Subtotal	9,600.00			
	TOTAL	101,540.00	9,440.00	460.00	



KTA (Sarawak) Sdn Bhd

Registration No: 197901008719 (53003-D)

Our ref: 7577/MPC/1-CL(8)

Date: 5 May 2021

Pengarah
Perbadanan Produktiviti Malaysia (MPC)
Lot 894, Lorong Demak Laut 3A
Taman Perindustrian Demak Laut
93050 Kuching
Sarawak
Tel: 082-439 959/439 960
Fax: 082-439 969

Attn: Puan Hajah Sarimah Misman

Dear Sir/Mdm,

**CADANGAN KERJA-KERJA TANAH, PEMBINAAN PAGAR & PEMBAIKAN
BANGUNAN DI PERBADANAN PRODUKTIVITI MALAYSIA (MPC) WILAYAH
SARAWAK**

- Interim Design Report

Bersama ini, kami lampirkan dua (2) set Laporan Interim "Interim Design Report" bagi projek yang tersebut di atas untuk pertimbangan dan kelulusan pihak Puan.

Sekian, terima kasih.

Yang Benar,
KTA (SARAWAK) SDN BHD


RUDY ZULFIKA BIN YUSOF
Project Director

RZ/kks

KUCHING
Lot 8650-3, Section 64
Jalan Simpang Tiga
93350 Kuching, Sarawak
P. O. Box 1312
93726 Kuching, Sarawak

Tel: 082-421133
Fax: 082-426159
kta.sarawak@gmail.com

KUALA LUMPUR
33A Jalan SS24/8
Taman Megah
47301 Petaling Jaya
Selangor Darul Ehsan

Tel: 03-78047931

