

Kajian akan diteruskan pada Mei 2021 dan laporan akhir akan diserahkan November 2021. Jadual pelaksanaan adalah seperti berikut:-

PHASE	Phase 1			Phase 2			Phase 3			
	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov
Preparation documents for Mesyuarat Lembaga Perolehan : Mesyuarat Jawatankuasa Penilaian Perunding (JPP1) on 15 th Feb 2021 Mesyuarat Lembaga Perolehan on 23 rd Feb 2021 (Date change to 1 st March 2021)										
Preparation documents for Mesyuarat Jawatankuasa Penilaian Perunding (JPP2) : Proposal paper by Consultant										
Review study										
New Approval from Board of Management										
Inception Report : Prepare the methodology to conduct survey based on the Sejahtera PCI 2019 framework										
Preliminary Report : Conduct data collection based on the Sejahtera PCI 2019										
Deliver Preliminary Report and present the findings of the study to the following stakeholders: Panel Productivity Culture and other implementing agencies as required.										
Final Report : Prepare a report on the Quantitative study with propose engagement recommendation based on the finding										

Jadual 1: Jadual pelaksanaan projek Kajian SPCI