EXECUTIVE SUMMARY
	Title 

	:
	Cutting Red Tape Through Regulatory Process Improvement (MyCURE) for Ministry and States. 

	Objective 

	:
	· To review proses and procedure pertaining to the scope of the project
· Identify specific areas of regulation which are unnecessarily burdensome, complex, redundant or duplicate regulations. 
· Provide practical options for alleviating the burden on business, including family-run and other small businesses; and
· To develop a capacity building in the area of policy and regulatory review process

	Expected Outcome 

	:
	· Streamline procedure and regulation to ease the businesses and in line with international regulations and global practices. 
· Reducing high compliance cost for business community ; and
· Recommendation of improvements on regulatory issues related to the public service delivery.

	Duration
	:
	January – December 2019

	Team
	:
	PCD, Ministry and state related to respective project, Associate Consultant, Business community 


	Total Cost  
	:
	RM1,1,469,700.00

	Budget 
	:
	[bookmark: _GoBack]PTPS - Program Transformasi Peraturan Sedia Ada  


	Recommended by 

	:
	Smart Regulation Department/ PCD

	Comment/ Signature by PCT 

	:
	



 

PERBADANAN PRODUKTIVITI MALAYSIA (MPC)
PROPOSAL FOR BOARD OF MANAGEMENT
 
1.0	Purpose 
 The purpose of this paper is to get an approval from Board of Management (BOM), Malaysia Productivity Corporation (MPC) on budget for Cutting Red Tape through Regulatory Process Improvement (CURE) for ministry and states. 
 2.0	Background 
Cutting red tape is becoming a priority on the national agenda of many develop nations. In Malaysia too, businesses and publics complains that they spend much time and devote significant resources to activities such as filling out forms, applying for permits and licenses, reporting business information, notifying changes, etc. Red tape is costly, not just in time and money spent filling out forms but also in terms of reduced productivity and innovation in business. This is particularly burdensome to smaller businesses and may even discourage people from starting up a new business. These effects are more costly in global markets, where the efficiency of the domestic regulatory and administrative environment can affect business competitiveness. 
For the year 2018, MPC had gven assistance to three states, Pulau Pinang, Perak and Perlis in completing their MyCURE program with sixteen (16) MyCURE projects were recorded.
 	The 2019 proposed MyCURE project are as follows: 
	No.
	Ministry / States
	
Total Project


	1
	Johor
	5


	2
	Selangor
	5

	3
	Negeri Sembilan
	5

	4
	MOA
	5

	
	Total
	20



 



3.0  	Objective 
The objectives of these projects are: 
· To review proses and procedure pertaining to the scope of the project
· Identify specific areas of regulation which are unnecessarily burdensome, complex, redundant or duplicate regulations
· Provide practical options for alleviating the burden on business, including family-run and other small businesses; and
· To develop a capacity building in the area of policy and regulatory review process   
 4.0 	Output 
· Recommendation reports 
· Slide presentations 
 5.0 	The Team
· PCD 
· Ministry and state related to respective project 
· Associate Consultant 
· Business community 
  6.0 	Estimated Total Cost 
 	The total costing are RM1,469,700.00 listed below: 
 	6.1 Ministry and State Project Costing 
	Activities
Ministry/State
	Consultant / Facilitator Fees
	Seminar Meeting Accomodation Package
	Total
(RM)

	Johor
	RM24,400 x 5 Projects = RM122,000
	RM470 x 30 Pax x 2 days x 4 session = RM112,800
	234,800

	Selangor
	RM20,500 x 5 Projects = RM102,500
	RM470 x 30 Pax x 2 days x 4 session = RM112,800
	234,800

	Negeri Sembilan
	RM20,500 x 5 Projects = RM102,500
	RM470 x 30 Pax x 2 days x 4 session = RM112,800
	234,800

	MOA
	RM20,500 x 5 Projects = RM102,500
	RM470 x 30 Pax x 2 days x 4 session = RM112,800
	234,800

	TOTAL (RM)
	939,200





6.2 Other activity costing 
	Activity

	Seminar/ Meeting/ Workshop/ Accommodation Package
	Total 
(RM)

	Train the trainers
	RM500 x 23 pax x 2 days x 2 sessions = RM23,000 
	46,000


	MyCURE Convention
	RM200 x 200 pax x 3 day =RM120,000 

	120,000


	Study Mission/Best Practice Visit
	RM30,000 x 5 pax
	150,000


	Focus Group in Resolving Insolvency (FGRI)
	Secretariat Meeting & Working Group Session
Expert Fee – Mapping, reporting, minutes writing
Fact Finding Mission
	20,000

10,000

50,000

	Pra Pembentangan MyCURE KATS
	Pakej Mesyuarat 
Expert Fee
Lawatan Perundingan 
Final Report
	7,000
5,100
6,000
3,000

	TOTAL (RM)
	394,100



6.3 Publication and Promotion costing 
	 Activity

	Details

	Total 
(RM)

	MyCURE Certificates
	RM10 x 200 person  
	2,000

	Buntings
	RM120 x 5 types of buntings x 10 sets
	6,000

	Guidebook
	a) Editing 
b) Printing and design 
	20,000

	Other promotion
	
	7,000

	TOTAL (RM)
	35,000



 	6.4 Secretariat costing 
	 Activity

	Seminar/Meeting/ Accommodation Package
	Total 
(RM)

	Travelling and Accommodation for Officers 
	RM1,317 x 6 person x 13 man-days 

	101,400

	TOTAL (RM)
	101,400




7.0     Conclusion 
The approval of the Board of Management (BOM) is sought on the estimated total expenses of RM1,469,700.00 using Program Transformasi Peraturan Sedia ada (PTPS) budget. 
 
 Prepared by : SR\PCD team      
 Date   : 10 January 2019 
