KTA (SARAWAK) SDN BHD

Company No. 53003 - D

Kuching : Lot 8650-3, Section 64, Jalan Simpang Tiga, 93350 Kuching, Sarawak.
P.O. Box 1312, 93726 Kuching, Sarawak
Phone No: 082-421133 Fax: 082-426159
E-mail: kta.sarawak@gmail.com

Kuala Lumpur * No. 334, Jalan $524/8, Taman Megah, 47301 Petaling Jaya, Selangor.
Phone No: 03-78047931 Fax: 03-78047934
E-mail: ktaskl@gmail.com

INVOICE

To Perbadanan Produktiviti Malaysia Invoice No : A2021/05/014
MPC Wilayah Sarawak CP No : Y60-1808-31038148
Lot 894, Lorong Demak Laut 3A, Job No 2 7577
Jalan Bako, Taman Perindustrian Demak Laut, Ref No c 77711
93050 Kuching, Sarawak Date : 10.05.21
ITEM DESCRIPTION AMOUNT
(RM)
PERUNDING KERJA-KERJA TANAH ("CONSULTANT
EARTHWORKS"), PEMBINAAN PAGAR & PEMBAIKAN
BANGUNAN DI PERBADANAN PRODUKTIVITI MALAYSIA
WILAYAH SARAWAK
- Fees & Reimbursable Expenses Claim No.l
A |Fees up to Preliminary Design Stage
15% x RM102,960.00 15,444.00
B Reimbursable Expenses
- as per appendix 1 9,440.00
24,884.00
Add: Service Tax @ 6% 1,493.04
Please make payment into the following Account :
Name : KTA (Sarawak) Sdn Bhd
Bank : RHB Bank Berhad
Jalan Simpang Tiga Branch
Kuching, Sarawak
A/C No. : 2-11146-5000727-1
Total Amount Claimed 26,377.04
(Malaysian Ringgit : Twenty Six Thousand Three Hundred Seventy Seven and Sen
Four only)
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PERUNDING KERJA-KERJA TANAH ("CONSULTANT

EARTHWORKS"), PEMBINAAN PAGAR & PEMBAIKAN
BANGUNAN DI PERBADANAN PRODUKTIVITI MALAYSIA

WILAYAH SARAWAK

Summary of Reimbursable Expenses
- Fees & Reimbursable Expenses Claim No. !

Appendix I

No. Deseription Approved Sum | This Claim Remarks
(RM) (RM)
1 {Kos Perhubungan 3,600.00 400.00 |Feb'21 - Mar'21
- RM200 per month for 18 months 2 mths @ RM200 /mth
Subtotal 3,600.00 400.00
2 |Kos Dokumentasi Dan Penyediaan Laporan
1) Laporan Awalan (5set) (RM20/set) 100.00 40.00 | 2 sets (@ RM20/set
2) Laporan Interim (5set) (RM30/set) 150.00 Letter ref: 7577/MPC/1-CL(6)
3) Draf Laporan Akhir termasuk Draf 250.00
Tender Dokumen & Lukisan (5 set) (RM50/set)
4) Laporan Akhir termasuk Tender 1,350.00
Dokumen & Lukisan (15 set) (RM90/set)
5) Laporan Kemajuan (17 set) (RM20/set) 340.00
Subtotal 2,190.00 40.00
3 |Kos Bagi Menjalankan Kajian Tanah dan Ukur Topographi 20,000.00 9,000.00 | Fieldgeo Sdn Bhd
- Soil Investigation Works include boreholes, mackintosh Invoice no, 21/033
probe, soil laboratory testing etc & topographical mapping dd. 29.04.21
for producing engineering drawing
Subtotal 20,000.00 9,000.00
4 |Kos Penyeliaan Pembinaan (Input Masa) 66,150.00
Basic Salary x 12mths x Faktor Pengganda
=RM2,625 x 12 x 2.1 =66,150
Subtotal 66,150.00
5 [Elaun Tapak Penyeliaan Pembinaan 9,600.00
RM800 x 12 = RM9,600
Subtotal 9,600.00
TOTAL 101,540.00 9,440.00




FIELDGEO SDN BHD - 62207-#
() FIELDGEO LABORATORIES SDN BHD - 756925-D
() FGENGINEERING SDN BHD - 767595«

KTA (SARﬁWAK) SDN BHD
Messrs. Lot 8650 - 3, Section 64,

! Jalan Simpang Tiga, INVOICE NO. ¢ 21033
93350 Kuching, Sarawak Tel: 082-421133 YOUR REF
Fax: 082-426159 D/0 NO
P/ONO : 30 Days
Attn: Mr Rudy Zulfikar Bin Yusof TERMS t99,04.2021
: ‘;:;i " 1of2

FGSB/S1/014/2021
CADANGAN KERJA-KERJA TANAH, PEMBINAAN PAGAR &
PEMBAIKAN BANGUNAN DI PERBADANAN PRODUKTIVITL
MALAYSIA (MPC) WILAY AH SARAWAK

1 |Mobilization and Demobilization of equipments and manpower A
| - ; P

1.1 |Deep Boring

1.2 |Field Test

2 |Site Works:-

2.1 Q@il‘;.’itll'_l_ﬂ()épiﬂ@[ﬁhgteﬁ 1 BH
2.1.1|SPT test of every 1.5 metey

2.1.2\Collecting disturbed sample for every SPT

2.1.3Collecting undistu rbed sample when 5P1 -N value less than 3 (sample
cannot be taken if soil type is sand)

1.4|vane Shear test if encountered soft clay strata

1. Termination criteria

Reach 6 times hard layers (N value = 50) or 3 meters coring into rock
or maximum boring depth of 30 meters below ground level which
aver come first

2.2 |carry out 9 nos of Macki ntosh Probe.

2.9.1|Mackintosh Probe test up to maximum of 15m depth or 400 blows 9 No
per 30cm whichever come first
2.3 |Carry out 9 nos of Hand Auder. Lump 9.000.00

! )3.1|Depth from existing ground level not exceeding (n.e) 7.5m g No [sum -
|
|
\1 RINGGIT MALAYSIA :
‘ TOTAL

S ,

When paying this bill, PLEASE QUOTE THIS INVOICE NUMBER for FIELDGEO SDN BHD

All cheques should be crossed and made payable to "

RHB BANK BERHAD
CAWANGAN MATANG JAYA, KUCHING
A/C NO. 2112 6700 0069 43

Prepared by: %
Checked by: ' %

o
Approved by:

CUSTOMER
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FIELDGEO SDN BHD - e22017-H
FIELDGEO LABORATORIES SDN BHD - 756925-D
FG ENGINEERING SDN BHD - 767595-K
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KTA (SARAWAK) SDN BHD
Lot 8650 - 3, Section 64,
Jalan Simpang Tiga,

93350 Kuching, Sarawak

Messr's.

Tel: 082-421133
Fax: 082-426159

Atth: Mr Rudy Zulfikar Bin Yusof

3 | Laboratory test-carry out laboratory test on selected
samples (where applicable)

Particle Size Distribution for fine grained and coarse agrained
Hydrometer Test

Atterberg Limit

Moisture Content

k3 5| 1-Dimensional Consolidated Test

3.6| Unconsolidated Undrained Triaxial Compression Test (UU)
3.7| pH

3.8| Chloride

3.9] Sulphate

3.10f Compaction Test

3.11] Point Load Test
)

3.12| Unconfined Compression Test (UCT)
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4 | Preparation and submission of factual report

INVOICE NO.
YOUR REF
D/O NO
P/ONO
TERMS

DATE

PAGE

211033

30 Days
20,04.2021
2of2

RINGGIT MALAYSIA : NINE THOUSAND ONLY

C

TOTAL

9,000.00

=

When paying this bill, PLEASE QUOTE THIS INVOICE NUMBER
All cheques should be crossed and made payable to
RHB BANK BERHAD
CAWANGAN MATANG JAYA, KUCHING
A/CNO. 2112 6700 0069 43

CUSTOMER

For

FIELDGEO SDN BHD

Y

Prepared by:

Checked by: %

Approved by:
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KTA (Sarawak) Sdn Bhd

Re_gislrat!kin No: 197901008719 (53003-D)

KUCHING
Lot 8660-3, Section 64
BSESgaézglﬁlmpg:?aEgi
ng,
Ourref: ~ 7577/MPC/1-CL(6) P.O Box 1812
93726 Kuching, Sarawak
. H Tel: 082-42113
Date: 13 April 2021 LS
kla.sarawak@gmail.com
KUALA LUMPUR
Pengarah a3A T.Jalan sﬁdsztug
Perbadanan Produktiviti Malaysia (MPC) 47301 gg:::i‘ng 3g;a
Lot 894, Lorong Demak Laut 3A Selangor Darul Ehsan
Taman Perindustrian Demak Laut Tel: 03-78047931
93050 Kuching
Sarawak

Tel: 082-439 959/439 960
Fax: 082-439 969

‘Attn: Puan Hﬁjah Sarimah Misman

Dear Sir/Mdm,

CADANGAN KERJA-KERJA TANAH, PEMBINAAN PAGAR & PEMBAIKAN
BANGUNAN DI PERBADANAN PRODUKTIVITI MALAYSIA (MPC) WILAYAH
SARAWAK

- Preliminary Design Report

Bersama ini, kami lampirkan dua (2) set Laporan Awalan “Preliminary Design Report” bagi projek
yang tersebut di atas untuk pertimbangan dan kelulusan pihak Puan.

Sekian, terima kasih.

Yang Benar,
K‘I‘A,(SARAWAK) SDN BHD

Y,

RUDY ZULFIKA BIN YUSOF
Project Director
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